Name of work:- Removal of Silt & debris in ward no-12.
S.S. Division.

KA-02-Z-399. Vehicle. Log Book. 25/3/2016 onwards.

31

Date-	Place of work			
25/3	Kempegowda garadan Abbigere. Diffing.			
	1st cross. Removing coving Slabs & Diffing		1 load	10-
26/3	2nd cross		1 load	10-
	3rd cross and disposal of debris.		1 load	10-
27/3.	4th cross.		1 load-	10-
28/3-	Re fixing of Coving Slabs			10-
29/3-	1st cross Halmaniyappa Layout. Diffing.		1.	10-
	and disposal of debris. (Carpentar)			
30/3				
	Abbigere Gowte. School back side.		3.	10-
31/3-	Diffing & removal of debris.			
01/4-	Abbigere Janata Colonye. diffing, removing coving Slabs & Diffing.			
02/4.	Intensive Cleaning. —— × ——			~~10-~~
04/4-	Janatha Colonye Abbigere. Removal of debrises		3-	10-
05/4.	Janatha Colony 3rd Main Cross Road - removal of debris-		2-	10-
06/4-	Babanna Layout- Removal of Silt 4th cross-			10-
07/4	5th cross			
8/4/1	6th cross Babanna Layout- Removal of Silt & debris-		2.	10-

ಸಹಾಯಕ ಕಾರ್ಯ ಪಾಲಕ ಅಭಿಯಂತರರು
ಶೆಟ್ಟಿಹಳ್ಳಿ ಉಪವಿಭಾಗ, ದಾಸರಹಳ್ಳಿ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

Log book. #KA022-399- Tractor - D.no 12-

Date-	Place of work	trips -	Qty
09/4.	Intensive cleaning.		
11/4 -	ಕಿತ್ತಿನ ಬಳಿಯ ಅಲ್ಲಿ. ಎಳೆಯ ತೆಗೆದವರನ್ನು ಕಳಿ Disposed of dabans.		
	1st Crew	4 Loads	
	2nd Crew.		
	1st main Kumara Cottage Road.		
15/4	Removal of Culvert Slab & Desilting at Chinnamma layout. 1st crew.	1.5. Load.	
16/4 -	Intensive cleaning. — x —		10.
17/4 -	Re fixing of Culvert Slabs at Chinnama layout.	1 Load -	10.
18/4	5th crew Babanna layout culvert Slabs Removing & Desilting. new Appaji House.	1 Load	10-
19/4.	Kala Road K.G. Halli Removal of Dirt. & Removal of Culvert Slab's & Desilting.	2.	10.
20/4	Re fixing of Slabs Desilting. at Surrounding area. 's -	2-	10.
21/4 -	Babanna layout Attivalakamma temple Road 3rd Cross Desilting		
22/4 -	Abbigere main Road to Anjinaya temple. Desilting. 4 days -	6. Load.	
26/4.	Raghavendra layout Desilting & Disposal of dabans.	2.	10-

Date-	Place of work
10. 27/4.	Abbigere venkat Desilting & Disposal
28/4	Venkatapura layout Desilting & Dispo
29/4.	"
30/4 -	Intensive Cleaning
02/5	Abbigere old village Surrounding area.
03/5	& dabans. "
4/5	Chowdaiah layout
5/5	2nd crew Chowdai
6/5	3rd crew
7/5	4th Crew. Des
09/5	A.Y.R. layout desilting. & Re
10 & 5	disposal of dabans
11/5	Shetty valley Road drain desilting.
12/5 -	D.J. Disposal of dabans
12/5 -	Madhavshetty near R & S.C.B. work.
14/5	Intensive Cleaning
15/5	

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ

Day	Date	Place & work	Category	Rs.
10	27/4	Abbigere venkatapura layout. Desilting & Disposal of debris.	"	10
	28/4	Venkatapura layout Cross Roads Desilting & disposal of debris.	10	1
	29/4	" "		
	30/4	Intensive Cleaning. W.No-15		
4	02/5	Abbigere old village & Cross Roads Surrounding area. Desilting & Disposal	10	2
10	03/5	of debris. "		
10	4/5	Chowdaiah layout, 1st cross	10	1
	5/5	2nd cross Chowdaiah layout		1
10	6/5	3rd cross		1
	7/5	4th Cross. Desilting & disposal of debris.		1
10	09/5	Ayyappa layout Removing Slabs & desilting. & Refixing of Slabs	"	1
10	10+8/5	disposal of debris	10	
	11/5	Shetty nalla Alladamma Park side drain desilting.		
	12/5	Disposal of debris at Alasama Park	10	2
	12/5	Medbarahalli near Railway gate Drainage & R.C.C. work. Disposal of Debris.		
	14/5	Intensive Cleaning. W. No-14.		
10	15/5			

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಶಿವಾಜಿನಗರ ಉಪವಿಭಾಗ, ಬಾಪೂಜಿನಗರ ವಲಯ.

Asst. Engr.
BBMP

16/5/16	Rumal & dabus Herengadi mainRoad "New" Chikkanandi. to - Sapatagiri College.	2	10
17/5/16	Sapatagiri College to Raichurgate -	1	10
18/5/16	Babanna degree Lecturer Repair. & Disinfecting.	1	
19/5/16	Disposal of dabas Babannadegree - W.no-12 -	1	
20/5/16	masid opposite medharahalli Disinfecting &	1	
21/5/16	Intensive Cleaning W.no 12 -	1	
23/5/16	Disinfecting at Anjaneya temple bank side	10	
24/5/16	Disinfecting. at Sharagiri degree (compound Rajeev) Kempegowda degree Abbigere - OBS Dirated.	1	
25/5	3rd cross K. Gowda degree.		10
26/5/	Babannadegree (Satyanarayana Shoup) Disinfecting & Disposal dabas -	1	10
27/5/	Babannadegree - Disinfecting & Disposal of dabas &	1	20
28/5 -	Intensive Cleaning. wen no - 15 -		
30/5 -	Kanakalas back side. Disinfecting. & Cultural Bleaching Removing Disinfecting	1	10 10
31/5 -	Refixing.		

1/6	Disinfecting & Fogging Abbigere -
2/6.	Chikka Sandra Gow Disinfecting & Disposal
3/6 -	Thammaiah Gowda
4/6 -	Intensive Cleaning
5/6	Patel degree Abbigere. Disinfecting of dabas -
7/6 -	Disinfecting Shetty near Hospital -
8/6 -	Lakmaiah degree & Disposal of dabas
9/6 -	Shetty back main N.C.B. -
10/6 -	Ayr. degree Removed Slabs &
11-6-	"
13/6 -	Narasimhaiah degree degree W. No. 12 Cross Roads. &

ಸಹಾಯಕ ಕಾರ್ಯದರ್ಶಿ
ಪೌರಕಾರ್ಮಿಕರ ಉದ್ಯೋಗ
ಬೃಹತ್ ಬೆಂಗಳೂರು

10	2/6	Ditching & Thammaiah Garden. 1st avy Abbigere-	1	10.
10	2/6.	Chikka Sandra Gowda send office. Desilting & Disposal of debris.	1	10-
	3/6-	Thammaiah Garden. 2nd avy. Desilting-	1	10-
	4/6-	Interior Cleaning work-39-		
	5/6	Patel Nagesh (Gopal house) Abbigere. Desilting & Disposal of debris-	1	10-
10	7/6-	Desilting Shetty Halli office S.K. Hospital -	1	10
	8/6-	Lakshmaiah Nagesh Abbigere Desilting & Disposal of debris- (OFC)	1	10-
10	9/6-	Shetty Halli main Road.		
10		N.C.B-		
20	10/6-	Ayr. Nagesh 2nd ave Lakshmi Gowda Removal Slabs & desilting Refilling.		
	11.-6-	" "	1	10
10	12/6-	Narasimhaiah Nagesh & Lakshmi Gowda Nagesh W.No. 12 - Desilting & Cross Roads. & Disposal of debris-	1	20
10			1	10-

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು (Asst. Engr. W.No. 12)
ಶಿವಾಜಿನಗರ ಉಪವಿಭಾಗ, ರಾಜರಾಜೇಶ್ವರಿ ನಿಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

14/6 - Disposal of debaris S.K. Hospital Road - Shetty Gali 10 1

15/6 Disposal of debris Babanna layout 5th cross 10 1

16/6 - Removing debris Byppasseel. maintenance and Vihayaba layout 10 - 2.

17/6 - Raddy layout Visiting. (DE).

18/6 - Intensive Clining. — " —

20/6 - Desilting medivalu 7th Cross. 10 -
Repair of drain. (DR Ravi)

21/6 Culvert Curing. Agb. layout Tenge Chikkasandra -

22/6 - Desilting medium R.R. College. Nagarbhavi layout 2 days -

23/6 - Chinnappa layout Removing Covering Slabs and Refixing. Desilting. -

24/6 - & Intensive Cleaning -

27/6. Disposal debris Chinnappa layout. 10 2

28/6. Abbigere old village Anjinaya Swamy temple Surrounding. Desilting (Corporation).

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಶಿಷ್ಟಹಳ್ಳಿ ಉಪವಿಭಾಗ, ದಾಸರಹಳ್ಳಿ ವಲಯ
ಬೃಹತ್ ಬೆಂಗಳೂರು ಮಹಾನಗರ ಪಾಲಿಕೆ

Ravi. N.K,
AE W-11